COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2016

ESTI MATE SUMVARY 08: 06: 10
CONTI D C21325 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21325- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI VE ALLOW 431 CALENDAR DAYS
PR US 34 BI G THOWPSON CANYCN P PERCENT TI ME: 4.41 ORI G TI VE ALLOW 431 CALENDAR DAYS
PROJECT NO ER0341- 088
PR US 34 BI G THOWPSON CANYCN PHASE 1
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 08/ 27/ 2016 DATE TI ME STARTED 08/ 08/ 2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 06/ 2016 DATE WORK BEGAN 08/ 09/ 2016
DATE AWARDED 07/ 20/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 08/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 48,788, 293. 15 PARTI Ol PATI NG $ 5, 898, 972. 77 $ 3, 490, 846. 53
AWARD PRQIECT AMT: $  42,720,522. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 12. 09% TOTAL EARNI NGS 5,898, 972. 77 3,490, 846. 53
FUNDS AVAI LABLE: $ 42,889, 320.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,898, 972. 77 3,490, 846. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE -19,043.13 - 14, 009. 73
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,879, 929. 64 3,476, 836. 80
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,879, 929. 64 3,476, 836. 80
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,476, 836. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21325

PCN: 21325-BID

PRQJECT: ER0341- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001

C earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00035

*Renoval of Pipe

0030 202-00037

*Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Structures and Qbstructions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

6. 500
ACRE
17, 270. 00000

1. 000
LS
99, 069. 00000
539. 000
EACH
340. 00000
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3, 900. 000
SF
3. 00000
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0. 000

231. 000
308. 000
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0. 000
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Page 2
ESTI MATE RUN 09/ 12/ 2016

08: 06: 10
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
18, 997. 00
18, 997. 00
0. 00
0. 00
104, 720. 00
183, 260. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
299. 70
299. 70
0. 00
0. 00
0. 00
0. 00
406. 00
406. 00
0. 00
0. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 *Renoval of Cuardrail Type 7 570. 000 0. 000
LF 0. 000 0.00
28. 50000 0. 000 0.00
0065 202- 01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
2, 058. 00000 0. 000 0. 00
0070 202-04002 C ean Cul vert 20. 000 0. 000
EACH 0. 000 0.00
3, 078. 00000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 31, 506. 000 0. 000
CcY 0. 000 0.00
8. 00000 0. 000 0. 00
0080 203-00400 *Rock Excavation 205, 869. 000 0. 000
CcY 0. 000 0.00
68. 00000 0. 000 0. 00
0085 203-00592 Rock Stai ning 220, 806. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0090 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 203-01510 Backhoe 300. 000 0. 000
HOUR 1. 000 265. 00
265. 00000 1. 000 265. 00
0100 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
197. 00000 0. 000 0. 00
0105 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00

176. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQIECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 1. 000 140. 00
140. 00000 1. 000 140. 00
0120 203-02060 *Presplitting 38, 149. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0125 203-02300 Rock Scal er 240. 000 0. 000
HOUR 0. 000 0. 00
519. 00000 0. 000 0. 00
0130 203-02315 Mechani zed Scal i ng 40. 000 0. 000
HOUR 0. 000 0. 00
511. 00000 0. 000 0. 00
0135 203-02324 *Bl ast Vibration Mnitoring 1. 000 0. 000
LS 0. 100 26, 473. 00
264, 730. 00000 0. 100 26, 473. 00
0140 203-02330 Labor er 40. 000 0. 000
HOUR 1. 000 74.00
74. 00000 1. 000 74.00
0145 207- 00205 Topsoi | 2,500. 000 0. 000
CY 0. 000 0. 00
52. 25000 0. 000 0. 00
0150 208-00002  *Erosion Log Type 1 (12 Inch) 2, 000. 000 60. 000
LF 1, 210. 000 6, 957. 50
5. 75000 1, 270. 000 7,302.50
0155 208-00019 *Silt Fence (Reinforced)(Special) 3, 150. 000 0. 000
LF 0. 000 0. 00
66. 75000 0. 000 0. 00
0160 208- 00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00021 *Silt Fence (Reinforced) 4, 655. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21325-BI D ESTI MATE RUN 09/ 12/ 2016
PRQIECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00035 *Aggregat e Bag 509. 500 337.500
LF 172. 000 774. 00
4. 50000 509. 500 2,292.75
0175 208-00041 Rock Check Dam 52. 000 0. 000
EACH 0. 000 0. 00
947. 00000 0. 000 0. 00
0180 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
12, 740. 00000 0. 000 0. 00
0185 208- 00056 *StormDrain Inlet Protection (Type I11) 16. 000 0. 000
EACH 0. 000 0. 00
183. 50000 0. 000 0. 00
0190 208-00070 Vehi cl e Tracki ng Pad 10. 000 0. 000
EACH 4. 000 20, 024. 00
5, 006. 00000 4.000 20, 024. 00
0195 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 311. 000 0. 000
CcY 11. 000 792. 00
72. 00000 11. 000 792. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0205 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 300. 000 0. 000
HOUR 0. 000 0. 00
140. 50000 0. 000 0. 00
0210 208-00106 *Sweepi ng (Sedi ment Renoval ) 200. 000 0. 000
HOUR 20. 000 3, 380. 00
169. 00000 20. 000 3, 380. 00
0215 208-00107 Renoval of Trash 120. 000 0. 000
HOUR 0. 000 0. 00
247. 00000 0. 000 0. 00
0220 208- 00207 Erosi on Control Managenent 125. 000 1. 000
DAY 4.000 7,800. 00
1, 950. 00000 5. 000 9, 750. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208- 00300 Tenporary Berns 3, 500. 000 0. 000
LF 1, 376. 000 8, 256. 00
6. 00000 1, 376. 000 8, 256. 00
0230 210-04020 Modi fy Inlet 2. 000 0. 000
EACH 0. 000 0. 00
3, 744. 00000 0. 000 0. 00
0235 211-01111 *Rock Rei nforcenent (Dowel s) 3, 435. 000 0. 000
LF 0. 000 0. 00
107. 50000 0. 000 0. 00
0240 211-01115 *Rock Rei nforcenent (Nunber 10) 925. 000 0. 000
LF 0. 000 0. 00
134. 00000 0. 000 0. 00
0245 212-00006 *Seedi ng (Native) 7.200 0. 000
ACRE 0. 000 0. 00
1, 532. 00000 0. 000 0. 00
0250 212-00012 *Seedi ng (Furni shed) 1.100 0. 000
ACRE 0. 000 0. 00
694. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 8. 400 0. 000
ACRE 0. 000 0. 00
5, 939. 00000 0. 000 0. 00
0260 213-00007 *Miul ching (Wod Strand) 1.100 0. 000
ACRE 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0265 213-00012 *Spray-on Mul ch Bl anket 7.200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0270 217-00000 *Her bi ci de Treat nent 182, 000. 000 0. 000
Sy 1, 101. 000 110. 10
0. 10000 1, 101. 000 110. 10
0275 218-00000 *Noxi ous Weed Managenent 1. 000 0. 000
LS 0. 000 0. 00
12, 146. 75000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 250-00110 Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0285 304- 06010 Aggregate Base Course (Cl ass 6)(Special) (Furnish Only) 36, 741. 000 0. 000
CY 0. 000 0. 00
19. 50000 0. 000 0. 00
0290 304- 09002 Aggregate Base Course (Special)(Furnish Only) 26, 441. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 70. 000 0. 000
TON 0. 000 0. 00
214. 00000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Cass 1) 14, 314. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0305 506-00025 Riprap (Furnish Only) 52, 939. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0310 506-00218 Riprap (18 Inch) 224.000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
0315 601- 01000 Concrete Cass B 8. 000 0. 000
CY 0. 000 0. 00
1, 346. 00000 0. 000 0. 00
0320 602-00020 Rei nforcing Steel (Epoxy Coated) 236. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0325 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 0. 000
LF 0. 000 0. 00
510. 00000 0. 000 0. 00
0330 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 209. 000 0. 000
LF 0. 000 0. 00
534. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
895. 00000 0. 000 0. 00
0340 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 493. 00000 0. 000 0. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0. 00
0350 607-11525 *Fence (Plastic) 7, 000. 000 74. 000
LF 604. 000 1, 449. 60
2.40000 678. 000 1, 627. 20
0355 607-55050 Mesh Anchor (Speci al) 106. 000 0. 000
EACH 0. 000 0. 00
1, 606. 00000 0. 000 0. 00
0360 607-55060 Mesh Pin 20. 000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0365 607-55100 Wre Mesh 141, 013. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0375 621-00450 *Det our Pavenent 5, 251. 000 0. 000
SY 0. 000 0. 00
215. 00000 0. 000 0. 00
0380 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0.131 168, 202. 43
1, 283, 988. 00000 0.131 168, 202. 43
0385 626-00100 *Mobi | i zation (without Autopay) 1. 000 0.183
LS 0. 247 3,023, 855.51
12, 242, 330. 00000 0. 430 5, 264, 201. 90



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCON: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 626-01102 Public Information Services (Tier I1) 1. 000 0. 000
LS 0. 069 49, 187. 69
712, 865. 00000 0. 069 49, 187. 69
0395 627-00011 *Pavenent Marking Paint (\aterborne) 42.000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0. 00
0400 630-00000  *Fl aggi ng 12, 412. 000 82. 500
HOUR 234. 000 7,254.00
31. 00000 316. 500 9,811.50
0405 630-00001 *Pilot Car Qperation 2,847.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0410 630- 00007 *Traffic Control Inspection 57. 000 9. 000
DAY 4. 000 1, 352. 00
338. 00000 13. 000 4,394. 00
0415 630-00012 *Traffic Control Managenent 314. 000 6. 000
DAY 10. 000 36, 440. 00
3, 644. 00000 16. 000 58, 304. 00
0420 630-00015 Uni fornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0425 630-80336 *Barricade (Type 3 M B) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
337. 00000 0. 000 0. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 335. 000 12. 500
EACH 6. 500 611. 00
94. 00000 19. 000 1, 786. 00
0435 630-80342 *Construction Traffic Sign (Panel Size B) 58. 000 17.000
EACH 12. 000 1, 284. 00
107. 00000 29. 000 3, 103. 00
0440 630- 80344 *Construction Traffic Sign (Special) 278. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQIECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 80355 *Portabl e Message Sign Panel 13. 000 6. 500
EACH 0. 000 0. 00
8, 097. 00000 6. 500 52, 630. 50
0450 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 230. 000 31.500
EACH 26. 000 1,222.00
47. 00000 57.500 2,702.50
0460 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0470 630- 80375 *Concrete Barrier (Tenporary) (Install Only) 3, 340. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0475 630- 80380 *Traffic Cone 300. 000 85. 000
EACH 65. 000 520. 00
8. 00000 150. 000 1, 200. 00
0480 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
11, 251. 00000 0. 000 0. 00
0485 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
840, 500. 00000 0. 000 0. 00
0490 700-70010 F/ A M nor Contract Revisions 525, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A Partnering 5, 250. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21325-BID ESTI MATE RUN 09/ 12/ 2016
PRQJECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70016 F/ A Fuel Cost Adj ustnent 43, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70021 F/ A On- The-Job Trai nee 2,688. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70034 F/ A Tenporary Stream Crossi ng 1, 575, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70050 F/ A Renoval Snow Renoval 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70589 F/ A Environnental Health & Safety Management 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 71000 CM3C Overrun Pool 1, 223, 269. 250 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-71001 CMEC Shared Rist Contig. Pool 2, 650, 013. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $47,296,434.15$% 3,490, 846.53% 5,898,972. 77
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 455, 232. 00000 0. 000 0. 00
0545 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
29, 827. 00000 0. 000 0. 00



Page 12

CONTI Dt C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21325-BI D ESTI MATE RUN 09/ 12/ 2016
PRQIECT: ER0341- 088 ESTI MATE NO 0002 08: 06: 10
CURRENT PREV QTY/ AVOUNT
REF I TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH 'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QY TO DATE PER OD AVDUNT
UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0.00
3, 400. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 1,491, 859.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $48,788,293.15$% 3,490,846.53$ 5,898, 972.77



